

Guest360 Executive Summary Artifacts

How our data sources, LEIA, and the Be Our Guest360 newsletter connect — and where they fit in the sprint workflow.

Version 1.0 · June 17, 2026 · Prepared by Angela Yang (Intern)

PART 1 Traceable data lineage

Three layers, with data flowing **bottom** → **top**. Each layer's purpose and each section's job are defined once below; the tables that follow only do the mapping.

LAYER 3 · TOP
Be Our Guest360

Exec-facing newsletter — overall Guest360 progress for leadership.

- To Begin**
Rose · Bud · Thorn — highlights, development, weaknesses
- The Main Course**
8 Q4 priority cards — each colour-coded by status (on track / at risk), with progress · impact · blockers · next
- Dessert**
Reference links to source artifacts

▲ aggregated upward — repackaged for executives, no new data added

LAYER 2 · MIDDLE
LEIA

Exec-facing sprint overview — technical team progress across two pages of widgets.

RETRO PAGE — SPRINT N (BACKWARD)

- Identity bar** — sprint name, dates, status
- AI insight** — plain-English recap
- Headline stats** — points, health, scope
- Program & capability progress** — % complete per program
- Sprint delivery detail** — shipped; went well / improve
- People & team health** — morale & delivery
- Risks & follow-up** — open & carried actions

PLANNING PAGE — SPRINT N+1 (FORWARD)

- Identity bar** — next sprint name & dates
- AI insight** — forward outlook
- Headline stats** — committed pts, velocity, capacity
- Program & capability progress** — entering-sprint %
- Sprint plan detail** — goals & committed work
- Team capacity & benchmark** — availability vs average
- Risks & blockers** — severity, owner, resolution

▲ processed & locked into structured widget fields

LAYER 1 · BASE
Data sources

Our raw data sources — each owns one domain exclusively.

- Jira**
All quantitative work data
- Outlook**
Availability & OOO
- EOW survey**
Morale scores
- Standups**
Daily qualitative signals
- Snapshots**
Locked history & deltas
- AI layer**
Narrative only

The exact variable pulled from each source and the LEIA widget field it populates.

● Jira Atlassian MCP · board 13159

FIELD / VARIABLE	FEEDS LEIA WIDGET · FIELD
sprint.name / startDate / endDate / state	Identity bar — name, dateRange, status; endDate → newsletter date
issue.fields.labels (CCN R2, BEEP, WoT)	Identity bar / Program progress — program grouping
customfield_* (story points)	All point math — Headline stats, program %, workstream %
Sprint report completedIssuesEstimateSum / issuesEstimateSum	Headline stats — points-delivered, planned-vs-delivered
Completed / added / removed lists + changelog	Headline stats — scope-churn
issue.status.name , summary	Delivery / Plan detail — completedWork, story names
issue.key , issuelinks (blocks)	Risks & blockers — ticket refs, dependency count
assignee.displayName , priority.name	People / risk & goal owners; risk sort
JQL retro-action / blocker	Risks & follow-up / Risks & blockers
Historical sprint reports (S19-S24)	Headline stats — avg-velocity, velocityHistory
Sprint backlog sum + count; goals ↔ issues	Headline stats / Plan detail — committed-points, programGoals

● Outlook Calendar Microsoft 365 MCP · read-only

FIELD / VARIABLE	FEEDS LEIA WIDGET · FIELD
event.subject (OOO / PTO / Onsite)	Team capacity — OOO detection
event.start / end.dateTime , showAs	Team capacity — availability, oooNotes
Attendee email ↔ member map	Matches Outlook events to Jira assignees
OOO-adjusted headcount (derived)	Headline stats — capacity-utilized

● EOW survey Google Forms API · end of sprint

FIELD / VARIABLE	FEEDS LEIA WIDGET · FIELD
Morale (1-10) per respondent	Headline stats — team-health average
Individual scores; 5-sprint history	People & team health — happinessBuckets, trend
Open-text verbatims	AI insight — context only (not metrics)

● Standup transcripts Meeting recorder · text export

FIELD / VARIABLE	FEEDS LEIA WIDGET · FIELD
Recurring blocker mentions	Delivery detail — toImprove (recurring)
Positive process mentions	Delivery detail — wentWell
Blocker / progress / morale signals	AI insight — aiInsight narrative input

● LEIA snapshots Internal · SQLite / S3 JSON

FIELD / VARIABLE	FEEDS LEIA WIDGET · FIELD
<code>day1CommittedPoints</code> , prior-sprint points/health	Headline stats — denominators & deltas (+6, +0.6)
<code>programScopeBaseline</code> + prior %	Program progress — % and delta (+8%)
<code>velocityHistory</code> , <code>carryoverTicketKeys</code>	Headline stats — avg-velocity, carryover
<code>priorActionItems</code>	Risks & follow-up — status = Carried
<code>threeSprintAvgPerPerson</code> , <code>happinessHistory</code>	Team capacity / People — benchmark, trend

● AI layer Cursor + Anthropic API — narrative only

RECEIVES (NEVER GENERATES)	PRODUCES → LEIA FIELD
Structured metrics, EOW + verbatims, standup themes, OOO, Q4 metadata	AI insight — aiInsight paragraph (never a numeric field)

LEIA widgets → Be Our Guest360

Each LEIA widget output and the newsletter field it feeds (Rose, Bud and Thorn are the highlight, development and weakness insight categories).

● Retro page Sprint N · backward-looking widgets

LEIA WIDGET · OUTPUT	FEEDS BE OUR GUEST360 · FIELD
Identity bar · <code>dateRange</code>	Masthead date
AI insight · <code>aiInsight</code>	Every card's Impact (narrative)
Headline stats · points / health / churn	Rose highlights + Agile Process Progress
Program & capability progress · % / status	Card status badge (on track / at risk colour) + progress %
Sprint delivery detail · completedWork / wentWell / toImprove	Rose highlights + Thorn weaknesses + card Blockers
People & team health · morale / delivery	Agile Process Progress (team health)
Risks & follow-up · actionItems (Carried)	Thorn weaknesses + card Next

● Planning page Sprint N+1 · forward-looking widgets

LEIA WIDGET · OUTPUT	FEEDS BE OUR GUEST360 · FIELD
Identity bar · <code>sprintNumber</code>	Reporting period (Sprint N → N+1)
AI insight · <code>aiInsight</code>	Every card's Impact (narrative)
Headline stats · committed / velocity / capacity	Bud development
Program & capability progress · entering %	Card status — forward / entering-sprint view
Sprint plan detail · programGoals / committedWork	Bud development + every card's Next
Team capacity & benchmark · oooNotes	Card Blockers (availability)
Risks & blockers · risks[]	Thorn weaknesses + card Blockers

Notes — Process cards (Agile Process, AI SDLC) take their status from headline stats and AI-usage signals, not a program snapshot. Q4 priority names & targets, external Dessert links, and informal availability come from config or the Scrum Master, not a data source.

PART 2

Where the artifacts fit in the workflow

Data accumulates through stages 1–4; the Planning page is built at Sprint Planning, the sprint is instrumented during Delivery, and the Retro page plus newsletter are produced at close. Each stage carries its own ownership.

Flexible, as needed

1 • Intake

Facilitator Emily
Attendees Emily & requestors

In Business input request · **Out** Business-driven Jira ticket (requirements, expectations, priority)

DATA CAPTURE — this ticket is the origin of the Jira labels, priority & summary LEIA later reads.

1 hour, weekly

2 • Product Planning

Facilitator Emily
Attendees Emily & relevant DPEs

In Business-driven Jira ticket · **Out** PRD with dependencies, components & refined prioritization

DATA CAPTURE — program labels set here drive LEIA's program / workstream grouping.

1 hour, weekly

3 • Tech Refinement

Facilitator Luis
Attendees DPE & engineer

In PRD + supporting docs · **Out** Tech-ready, aligned stories

DATA CAPTURE — issue links recorded here become the dependency counts in Risks & blockers.

1 hour, bi-weekly

4 • Refinement

Facilitator Rotating engineer
Attendees Full team

In Tech-ready stories · **Out** Pointed tickets

DATA CAPTURE — story points assigned here power every LEIA point calculation.

30 min, bi-weekly

5 • Sprint Planning

Facilitator David
Attendees Full team

In Pointed tickets · **Out** Sprint goals & commitments

ARTIFACT BUILT — LEIA PLANNING PAGE — Day-1 snapshot locks committed points & goals; Outlook OOO pulled for capacity. Cadence: bi-weekly at sprint start.

2 weeks

6 • Delivery

Ceremonies throughout
Retro to follow

In Sprint commitments · **Out** Shipped work + retrospective

INSTRUMENTED THROUGHOUT — standups captured daily, live Jira state & scope changes logged; EOW survey + close snapshot at sprint end.

Bi-weekly, at close

+ Retrospective

Facilitator David
Attendees Full team

In Jira report, EOW, standups, snapshots, AI · **Out** Retro-action tickets

ARTIFACT BUILT — LEIA RETRO PAGE — backward-looking widgets that feed Rose (highlights) & Thorn (weaknesses) and card Progress.

Bi-weekly, per sprint

+ Newsletter

Owner David (reviews → sends)
Audience Leadership

In Published Retro (N) + Planning (N+1) + Q4 config + AI Impact · **Out** One-page Be Our Guest360

ARTIFACT PUBLISHED — repackages the two LEIA pages for leadership; David reviews before send. No new data collected here.

Next steps — toward July 1 launch

Goal: a live, mostly self-running site by July 1, 2026. This is my working roadmap in three phases — understand and connect the data, build LEIA on it, then build the newsletter on top. Lead: Angela Yang (Intern); Supervisor: Emily; Scrum Master: David. I can recommend Jira changes but won't edit the engineering team's tickets directly. Each phase lists its dates, concrete tasks, a check-in with whoever owns that piece, and the milestone that closes it.

Phase 1 · Data foundation & access

Jun 17 – 20

Understand what each source holds today and document what's needed (and how to connect it) so LEIA can aggregate it cleanly — without disrupting the engineering team.

- ☐ Verify what's in Jira today: review the current sprint on board 13159 and note which fields are reliably filled (points, program / team label, owner, sprint, status, blocker links) and where data is missing or inconsistent.
- ☐ Document the target Jira structure, working backwards from LEIA: write up what each widget needs and therefore what tickets should contain and how they should be labeled — as a recommendation, since I'm not on the eng team and shouldn't edit their tickets or disrupt their flow.
- ☐ Research the Jira MCP setup for our environment: confirm how to connect, authenticate, and get any approvals needed to read board 13159 within Disney enterprise tech.
- ☐ Map the other sources and their connection options: review Outlook (calendar / OOO), standup transcripts, and the EOW survey for how their data is structured today and how each could be connected (MCP or API).
- ☐ **Check-in with David** — walk through the Jira-structure recommendations and the access plan, and agree how to introduce any ticket-convention changes to the eng team smoothly.

Milestone — a documented data + access plan: current state, target Jira structure, and a connection path for every source.

Phase 2 · LEIA on live data

Jun 23 – 27

Extend the existing Cursor prototype to read real data through the MCP connections and power the insights — validated by a dry run and the people who'll use it.

- ☐ Build on the current Cursor prototype: stand up the MCP connections from Phase 1 so LEIA reads live data instead of samples.
- ☐ Wire each widget on the Retro and Planning pages to its live fields so both pages populate and power the insights from real data.
- ☐ Build the snapshots back end inside LEIA: a small data store that saves the numbers at sprint start & end so deltas (like "+8%") compute automatically.
- ☐ Wire the AI Insight narrative (Cursor + Anthropic API), constrained to words only — it never writes numbers.
- ☐ Design for the different user types: confirm the views read clearly for each audience (e.g., leadership vs. the technical team).
- ☐ Dry run the full sprint through both pages; trace each field back to its source and fix any mismatches.
- ☐ **Check-in with Ryan & Brian** — review the working prototype to confirm it satisfies their needs before we build the newsletter on top.

Milestone — LEIA reading live data through MCP, validated by a dry run and user review.

Build the newsletter from scratch in Cursor so it pulls straight from the LEIA prototype, then prove the whole chain with a full end-to-end dry run before going live.

- ☐ Build the newsletter in Cursor from scratch so it pulls its content directly from the LEIA prototype (Retro + Planning) and assembles the one-pager automatically.
- ☐ Generate the per-card AI Impact lines, drawing every figure from LEIA so nothing is hand-typed.
- ☐ Full end-to-end dry run: data sources → MCP → LEIA → newsletter; confirm every number traces back and the whole chain runs with no manual steps.
- ☐ **Check-in with Emily & David** — review a sample for leadership tone, get sign-off, and confirm the distribution list.

Milestone — launch on July 1 and switch on the recurring bi-weekly publish so it runs itself.